
Changes or additions to this agenda should be sent to rrobinette@waterboards.ca.gov  

eSMR2 User Group Meeting 
 

Date:   April 9, 2008 

Time:   10am-3pm 
Room: Los Angeles Regional Water Quality Control Board 
 Dominguez Channel Conference Room,  
 (please bring a picture ID to show to security) 

Directions: http://www.waterboards.ca.gov/losangeles/html/directions.html 
Teleconferencing Number: 916-262-2271 
WebEx Session Name: eSMR User Group 
WebEx Password: water24  
WebEx URL: http://waterboards.webex.com/waterboards 

 
 

Item Description Purpose Time Lead 

1 Meeting Items 
� Introductions 
� Review agenda 
� Past Action Items 

10:00-
10:10 

All 

2 Mantis Overview 

� Learn how to submit 
enhancements/bugs for 
“Alpha” testing 

� Relating issues to  

10:10-
10:45 

John Ginn 

3 eSMR2 (Pre-Alpha Screen) 
� Feedback/Comments 10:45-

11:55 
Don Swiden & 
Hoang Nguyen 

 LUNCH    

4 
eSMR2 (Pre-Alpha Screen) 
- continued 

� Feedback/Comments 
1:00-2:00 

Don Swiden & 
Hoang Nguyen 

5 Summary � New action items 2:00-2:15 All 
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Past Action Items: 

Item # Who Action Item Status/Notes 
1 Darrin/Russ Coding Process Decide on policy of electronic submission process.  

Decide if submission is required in both electronic and 
paper format.  DECISION MADE.  LEFT UP TO 
REGIONAL BOARD. 
3/26:  Ron to send Russ and Darrin Region 3 template. 
4/2: discuss in LA offline 

2 Ron DDLs Review drop-down values used for electronic coding 
process and determine if there are any missing or no 
longer valid. 
3/26:  Working with enABL, Inc. to add missing 
parameters 
4/2: Still working on procurement 

3 Ron/Don Discharger Submission PENDING UNTIL 5/14.  Review Mantis issues related 
to “discharger screen”, “error check”, and “CDF Tool”.  
Postponed until beta. 
4/2: Display old Mantis issues and relate to new screen 

4 Don Accelerated Monitoring PENDING UNTIL LEVEL 3.   Discuss with 
Russ/Susan/Dan (1) interpretation, (2) how to handle, 
(3) develop a use case testing scenario to ensure 
system accommodates requirements. 

5 Ron Level 3 Process Flow PENDING UNTIL COMPLETION OF LEVEL 2. Develop 
level 3 process flow document. 

6 Ron Level 2 Requirements 
Document 

Finalize level 2 requirements document. 
3/26: In development. 
4/2: send out document after 4/2 meeting 

7 Rassam/Ron Alpha/Beta Testing Coordinate alpha and beta testing groups. 
3/26:  Everyone will be part of alpha and beta testing 
groups.  Roll-out will start with the eSMR User Group 
team and then to other regions. 
4/2: send out login information and hold Mantis training 
during 4/9 onsite training 
Mockup Site: 
http://water38.waterboards.ca.gov/ciwqs_esmr2 
Username: sdischarger 
Password: Password1 

8 Darrin UPEPA Upload Policy on data transfer to USEPA. 
4/2: CROMERR application now being prepared by 
SWRCB and monthly meetings setup with SWRCB 
legal dept. 

 


